

STATUS OF PC-IS/PC-IIS

Received in Ministry of Water Resources		Returned to WAPDA/Provinces		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
12	45	08	05	00	01	04	27	04	35	00	04

WAPDA

Received in Ministry of Water Resources		Returned to WAPDA/Provinces		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
08	12	05	03	00	01	03	08	03	05	00	03

Punjab

Received in Ministry of Water Resources		Returned to Govt. of Punjab		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
00	05	00	00	00	00	00	03	00	05	00	00

KP

Received in Ministry of Water Resources		Returned to Govt. of KP		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
00	10	00	01	00	00	00	02	00	09	00	00

Balochistan

Received in Ministry of Water Resources		Returned to Govt. of Balochistan		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
04	15	03	01	00	00	01	14	01	13	00	01

FATA

Received in Ministry of Water Resources		Returned to Govt. of Balochistan		Under process in the Ministry		Forwarded to Planning Commission		Approved by the Competent Forum		Awaiting Approval of the Competent forum	
PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I	PC-II	PC-I
00	03	00	00	00	00	00	00	00	03	00	00

STATUS OF PC-IS/PC-IIS RECEIVED IN THE MINISTRY IN THE CURRENT FINANCIAL YEAR 2017-18.

WAPDA

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
1	Diamer Basha Dam Project (Dam Part)	474,000.00	Approved by ECNEC on 17-04-2018.
2	Mohmand Dam Hydropower Project (Dam Part)	309,558.378	Approved by ECNEC on 26-04-2018.
3	2 nd Revised PC-I of Darwat Dam Project	11,767.87	Approved by ECNEC on 22-05-2018.
4	Raising of Mangla Dam Project, Mangla, Mirpur (AJ&K)	111,238.42	Submitted to Planning Commission on 10-05-2018.
5	2 nd Revised PC-I of Nai Gaj Dam	46,554.717	Pending in Planning Commission since 22-02-2016.
6	Dargai Malakand District KPK	3769.068	Approved by CDWP on 24-05-2018.
7	Kurram Garhi Hydroelectric Power Station Rehabilitation & Capacity Enhancement from 3.5 to 5 MW.	1097.518	PC-I submitted to Planning Commission on 10-03-2017.
8	4 th revised PC-I of Neelum Jhelum Hydro Power Project.	500,343	Approved by ECNEC on 22-05-2018.
9	Remaining Works of Kachhi Canal Project.	25,729	Under process in the Ministry.
10	Remedial Measures to Control Water Logging due Muzaffargarh & TP Link Canals Kot Addu, District Muzaffargarh	16,698.992	Under process of scrutiny in CEA since 19-04-2018. WAPDA was advised on 14-05-2018 to get the PC-I cleared from CEA and resubmit to the Ministry for further process.
11	Rehabilitation of 22 MW Jabban Hydroelectric Power Station – Second Revised PC-I proforma.	3,980.055	Under examination in Chief Engineering Adviser on 23-04-2018. Returned to WAPDA on 16-05-2018 with advice to get this PC-I cleared from CEA and resubmit to the Ministry for further process.
12	KurramTangi Dam Project Stage-II, (Main Dam, appurtenant Structures, Irrigation and Power Components.	73,286.37	Returned to WAPDA on 19-01-2018
13	Research Studies on Drainage, Land Reclamation, Water Management & use of Drainage	441.889	Approved by CDWP on 12.07.2017

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
	Water (IASI, MONA,LIM) All Provinces		
14	Murunj Dam Project for Feasibility Study, Detailed Engineering Design & Preparation of Tender Documents	349.256	Approved by CDWP on 12.02.2018
15	Land and Water Monitoring/Evaluation of Indus Plains by SMO	496.275	Approved by CDWP on 24-05-2018.
16	PC-II Proforma for Feasibility Study of Bhimber Dam Project Azad Jammu & Kashmir	121.00	Returned to WAPDA on 29-05-2018.
17	Detail Engineering Design & Tender Documents & PC-I for Badin Zai Dam Project District Zhob	305.271	Forwarded to Govt. of Balochistan on 19-04-2018 for endorsement.
18	Detailed Engineering Design & Tender Documents for Tank Zam Dam Project	249.437	Returned to WAPDA on 15-05-2018 for compliance of observations of the Ministry.
19	Sukleji Dam Project	313.077	Forwarded to Govt. of Balochistan on 19-04-2018 for endorsement.
20	PC-II Proforma for Review of Feasibility Study, Preparation of Detailed Engineering Design, Tender Documents & PC-I Mangla –Marala Link Canal Project.	280.972	Under examination in Chief Engineering Adviser on 21-01-2018. Returned to WAPDA on 17-05-2018 with advice to get this PC-I cleared from CEA and resubmit to the Ministry for further process.

PUNJAB

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
1	Construction of Papin Dam	5,307.730	Approved by ECNEC on 07.2.2018
2	Extension of Existing J- Head Spur at Rd.188+00 of Link No.1 (Based on Model Study of River Indus From Ghazighat Bridge to Old Qalandar Shah Groyne Rev; un-approved Rs.11767.87 M	133.597	Approved by CDWP on 29-03-2018
3	PC-I for Checking Erosion from RD 458 to 465 Extension Minchin Flood Bund in Dallas Canal Division Rahimyar Khan	136.906	Approved by CDWP on 29-03-2018
4	Construction of J-head spur at RD 20+000 and Guide Head Spur at RD 25+000 Maggasson Branch	513.339	Approved by CDWP on 19-03-2018
5	Construction of 9 No. Stone Studs to Protect Village Abadies (Manjhota, Sewag, Sasti & Sangi) from Flood Flows of Sanghar Hill Torrent	55.431	Approved by DDWP on 07-03-2018

KP

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
1	Raising of Baran Dam	5156.331	Approved by ECNEC on 29-08-2017
2	CRBC 1st lift cum Gravity Project D.I. Khan	119600.00	Under compliance by the executing agency since 24-05-2017.
3	Revised PC-I on 20 Small Dam in KP	18,528.576	Approved by CDWP.
4	Flood Protection Work for Protection of Village Abadies & Agricultural Lands of Kotka Malakan Village Mama Kehl Wali Noor Jani Khel from Ghundaki Algada & Zafer Ali Khan Junai Baka Khel from Tochi River in District Bannu	9.76	Approved by DDWP on 07-03-2018
5	Construction of Flood Protection Bund for Protection of Village Abadies of Yarik U/S & D/S of NHA Road in Takwara Nullah District D.I.Khan.	4.80	Approved by DDWP on 07-03-2018
6	Construction of Flood Protection Bund for Protection of Shero Wanda, Panyala Area District D.I.Khan.	4.50	Approved by DDWP on 07-03-2018
7	Construction of Flood Protection Bund in Wanda Zalo & Malagan Tehsil & District Tank.	5.90	Approved by DDWP on 07-03-2018
8	Construction of Flood protection works for the protection of Land & Abadies from Flood flows in Varmola & Nugram Nullah in District Lakki Marwat	5.000	Approved by DDWP on 07-03-2018
9	Construction of flood protection work on right side of Ismail drain in Ismaila Village District Sawabi	8.663	Approved by DDWP on 07-03-2018
10	Construction of Flood Protection Works for Protection of Village Abadies Near Village Khanay Bakka Khel and Adjoining Agricultural Lands from Flood Floos in Tochi River, District Bannu.	10.00	Approved by DDWP on 07-03-2018

Balochistan

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
1	PC-I of Construction of 200 Small Check Dams for Ground Water Recharge in Quetta District. (129 Checked Dams)	298.368	CDWP approved on 29-03-2018.
2	Construction of Garah Storage Dam Tehsil Wadh, District Khuzdar.	462.152	CDWP approved on 29-03-2018.
3	Construction of Dam at Aghburg Area Quetta	150	CDWP approved on 29-03-2018.
4	Construction of Bodh Aro Storage Dam Anjira Zeehri Area District Khuzdar	400.00	CDWP approved on 29-03-2018.
5	Construction of Kangori-II Storage Dam Shah Noorani Area, Tehsil Wadh, District Khuzdar	94.350	CDWP approved on 29-03-2018.
6	Construction of Bohir Mass Storage Dam Tehsil Wadh District Khuzdar.	89.779	CDWP approved on 29-03-2018.
7	Construction of Tuk Storage Dam, Tehsil Wadh, District Khuzdar.	226.460	CDWP approved on 29-03-2018.
8	Construction of Khaisar Patti Delay Action Dam District Nushki.	114.770	CDWP approved on 29-03-2018.
9	Construction of Rako Delay Action Dam District Nushki.	50.650	CDWP approved on 29-03-2018.
10	Construction of Khazeena Dam (Solan Darga) Zimri District Musakhel	300.00	CDWP approved on 29-03-2018.
11	PC-I for Construction of Dosi Dam Pasni Area District Gwadar	499.898	CDWP approved on 29-03-2018.
12	Extension of ZanderaKareze System along with Excavation and Construction	56.50	Approved by DDWP on 07-03-2018

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
	of Conduct Channel & Conduit Channel Village Zandera District Ziarat, Balochistan.		
13	Construction of Flood Protection for Patar Colony Hub District Lasbela	39.60	Approved by DDWP on 07-03-2018
14	Feasibility Study and Detailed Design of Baber Kach Dam on Nari River.	75.072	Approved by CDWP on 24-05-2018.
15	Toiwar/Batozai Storage Dam, District Qilla Saifullah	4905.667	CDWP recommended the PC-I to ECNEC in its meeting held on 24-05-2018.
16	PC-I of Winder Dam Project	12,442.46	Returned to the executing agency on 16-03-2018 due to serious technical design flaws in the document.
17	PC-II for Feasibility Study of Six Flood Dispersal Structures on Zhob River	67.367	PC-II returned to the executing agency on 22-03-2018 due to serious technical/design deficiencies.
18	PC-II for Construction of Burj Aziz Dam	78.039	Under compliance of removal of deficiencies by executing agency since 05-04-2018.
19	Feasibility Study of Halak Dam Project.	39.646	DDWP of Ministry of Water Resources return the PC-II to Government of Balochistan on 07-03-2018 with advice that update the feasibility study of the project by utilizing in house capacity of PID, Balochistan.

FATA

S. No.	Name of Scheme	Estimated Cost	Status
1	2	3	4
1	Construction of Flood Protection Wall for the Protection of Land of Wasil Shah, Habib Shaha, Bismillah Jan, Ajab Shah Kach on R/L of Tangi Algad, Majeed Kach on Saraghzai Khwara in Sherani Area F.R. D.I. Khan	21.535	Approved by DDWP on 07-03-2018
2	Construction of Flood Protection Bund for the Protection of Land of Ashraf Kach, Kari Din Kach on R/L of Landai Khuwara, Spina Tangi Kach on R/L side of Spina Tangi Khuwara in Sherani Area FR D.I. Khan	21.673	Approved by DDWP on 07-03-2018
3	Construction of Flood Protection Wall for the Protection of Land of Bakhta Khan Kach on left Side of Tank Zam Algad, Pir Zaman Kach on R/Side of Shuza Khullah Algad in FR Tank	20.418	Approved by DDWP on 07-03-2018

Hydropower Projects

Sr.No	Name of Scheme	Approved Cost	Date of Approval	Location	Allocation 2018-19
1	2	3	4	5	6
1	Allai Khwar Hydropower Project (121 MW) District Battgram	17,216.406	ECNEC 19.07.2011	KP	68
2	Dasu Hydro Power Project Stage-I (2160 MW) (District Kohistan, Khyber Pakhtunkhwa)	486,093.300	ECNEC 28.03.2014	KP	76,200.00
3	Dubair Khwar Hydropower Project (130 MW) District Battgram	24673.573	ECNEC 20.08.2009	KP	497.00
4	Establishment of Pakistan Glacier Monitoring Network Upper Indus Basin Area Falling within KPK, Gilgit Baltistan, and Azad Jammu & Kashmir	891.780	CDWP 08.06.2016	GB	103.00
5	Golan Gol Hydro Power Project (106 MW) (Chitral)	29,077.173	ECNEC 30.09.2016	KP	2,733.00
6	Keyal Khawar Hydro Power Project, Khyber Pakhtunkhwa,	26,084.178	ECNEC 29.01.2016	KP	1,079.00

Sr.No	Name of Scheme	Approved Cost	Date of Approval	Location	Allocation 2018-19
1	2	3	4	5	6
	(Kohistan) (128 MW)				
7	Khan Khwar Hydropower Project (72 MW) District Shangla	10,732.788	ECNEC 20.08.2009	KP	271.00
8	Mangla Hydropower Training Institute (HPTI) AFD Grant Mirpur Azad Kashmir	486.151	CDWP 29 11 2013	AJ&K	210.00
9	Mangla Power Station Refurbishment & Upgradation (310 MW)	52,224.307	ECNEC 31.12.2013	AJ&K	4,985.00
10	Neelum Jhelum Hydro Power Project (969 MW)	40,4321.100	ECNEC 30.11.2015		32516.00
11	Tarbela Fifth Extension Hydro Power Project	82,361.600	ECNEC 20.12.2016	KP	2,283.00
12	Tarbela Fourth Extension Hydro Power Project	83,601.040	ECNEC 16.08.2012	KP	13,898.505
14	Warsak Hydroelectric Power Station 2nd Rehabilitation	22,254.230	ECNEC 09.07.2015	KP	293
15	Mohmand Dam Hydropower Project (Dam Part)	309,558	ECNEC 26.04.2018	FATA	2000.00

